



PAYLOAD MAJOR EVENTS and MOVE SCHEDULE

January 11 - February 14, 1998

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
<i>January 11</i>	<i>January 12</i> <div>STS-89 (SPHB-DM) Orb IVT Task 2 (MVAK)</div> <div>STS-90 Gas beam installation</div>	<i>January 13</i>	<i>January 14</i>	<i>January 15</i> <div>STS-87 Exp Integ. GSE logistics move to SSPF</div>	<i>January 16</i> <div>STS-89 (SPHB-DM) Final Stow (MVAK)</div>	<i>January 17</i>
	STS-90 (Spacelab) closeout					
<i>January 18</i>	<i>January 19</i>  Holiday	<i>January 20</i>	<i>January 21</i> <div>STS-87 Exp Integ. Hard- ware logistics move to SSPF</div>	<i>January 22</i> <div>STS-89 Launch</div>	<i>January 23</i>	<i>January 24</i>
	STS-89 Launch countdown					
<i>January 25</i>	<i>January 26</i>	<i>January 27</i> <div>STS-90 payload instal- lation into canister</div>	<i>January 28</i>	<i>January 29</i>	<i>January 30</i> <div>STS-90 Transfer payload to OPF</div>	<i>January 31</i> <div>STS-89 Landing at SLF</div> <div>STS-89 payload de-int...</div> <div>STS-89 (SPHB-DM) o...</div>
<i>February 1</i>	<i>February 2</i>	<i>February 3</i>	<i>February 4</i>	<i>February 5</i> <div>STS-89 (SPHB-DM) payload removal</div> <div>STS-89 (SPHB-DM) payload transfer to SSPF</div>	<i>February 6</i> <div>STS-89 tunnel removal from canister / transfer to stand</div>	<i>February 7</i>
	STS-90 GAS Can installation	STS-90 GAS Can IVT		STS-90 orbiter/payload integrated ops		
		STS-90 orbiter integrated test (OPD) (U/R)				
<i>February 8</i>	<i>February 9</i> <div>STS-89 (SPHB-DM) transfer to SSPF</div>	<i>February 10</i>	<i>February 11</i>	<i>February 12</i>	<i>February 13</i>	<i>February 14</i>  Happy Val- entine's Day
	SPHB-DM de-integration	STS-90 orbiter/payload integrated ops				

Tuesday, January 13, 1998