


PAYLOAD PROCESSING INTEGRATION CALENDAR

January 11 - February 14, 1998

| Sunday | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday |
|-------------------|--|---|---|---|---|--|
| <i>January 11</i> | <i>January 12</i> | <i>January 13</i> | <i>January 14</i> | <i>January 15</i> | <i>January 16</i> | <i>January 17</i> |
| <i>January 18</i> | <i>January 19</i>  HOLIDAY | <i>January 20</i> 11:00 AM STS-89 PDCR MEETING/SSPF | <i>January 21</i> STS-89 L-2 DAY REVIEW/O&C MBR (KM) | <i>January 22</i> 1:03 AM STS-89 LAUNCH/KSC 9:00 AM STS-90 Test team meeting room 2069 (BH) STS-89 L-1 DAY REVIEW/ O&C MBR (KM) | <i>January 23</i> 9:00 AM STS-90 NEURO- LAB PRR/O&C MBR | <i>January 24</i> |
| <i>January 25</i> | <i>January 26</i> | <i>January 27</i> 9:00 AM STS-92 CIRD/ JSC 1:00 PM STS-96 CIRD/ JSC | <i>January 28</i> | <i>January 29</i> 9:00 AM STS-90 Test team meeting room 2069 (BH) | <i>January 30</i> | <i>January 31</i> 5:36 PM STS-89 LANDING/KSC |
| <i>February 1</i> | <i>February 2</i> | <i>February 3</i> | <i>February 4</i> | <i>February 5</i> | <i>February 6</i> | <i>February 7</i> |
| <i>February 8</i> | <i>February 9</i> | <i>February 10</i> | <i>February 11</i> | <i>February 12</i> | <i>February 13</i> | <i>February 14</i> |